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June 15, 2015 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: May 2015 Monthly Progress Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
The Malone Cooperating Parties (MCP) submit the May 2015 Monthly Progress Report in 
compliance with the Consent Decree and Statement of Work for Remedial Design/Remedial Action 
(RD/RA) at the Malone Service Company Superfund Site in Texas City, TX. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Sincerely, 
 
R Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Marilyn Long - TCEQ 
 Malone Cooperating Parties 
 
 



 

2 
 

MALONE SERVICE COMPANY SUPERFUND SITE 
MAY 2015 MONTHLY PROGRESS REPORT 

SUBMITTED JUNE 15, 2015 
 

1) SUMMARY OF WORK PERFORMED IN MAY 2015  
 
a) MCP representatives submitted the Final Phase Two Work Plans and Storm Water 

Management Plan Addendum #2 on May 26, 2015.   
b) ENTACT personnel and equipment continued Phase Two RD/RA work. Site work conducted 

during April included: 
i) Continued construction of earthen impoundment for contact storm water storage  
ii) Solidification of sludge in the API separators, approximately 6,900 cubic yards to date 

c) MCP representatives continued work on: 
i) Final design work for a water storage and treatment system 
ii) Preparation of draft Phase One Completion Report 
iii) Continued injection of stormwater and groundwater at injection wells 

d) MCP representatives submitted Section 2 Geology to EPA and UIC to support the 2015 
Hazardous Waste Disposal Injection Restriction (HWDIR) renewal application, continued 
work on reissuance and planning for injection/falloff tests at the injection wells. 

e) MCP representatives scheduled the reinterment at Forest Park East for June 22, 2015.   
 

2) SUMMARY OF SAMPLING/TESTING RESULTS 
 
a) Collected non-contact storm water samples for potential discharge to Swan Lake.  Results will 

be compiled and reviewed and provided in future reports. 
 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 
 
a) A summary of the most recent Agency Communication is shown in Table 1. 

 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

 
a) None.  

 
5) COMMUNITY RELATIONS ACTIVITIES  

 
a) At the request of EPA, PNL and the MCP will coordinate with the EPA Remedial Project 

Manager and EPA’s community relations personnel to plan and conduct an off-Site 
community meeting.   
 

6) CHANGE IN PERSONNEL OR OPERATIONS 
 
a) None. 

 
7) SCHEDULE  

 
a) The Phase Two schedule is contained in the draft Phase Two Work Plans. 
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8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS - JUNE and JULY 2015 
 
a) Phase Two RA work:  

i) Complete construction of earthen impoundment  
ii) Complete installation of dewatering system around Sludge Pit 
iii) Begin dewatering operations 
iv) Continue with solidification of sludge  
v) Begin excavation of soil 
vi) Begin construction of RCRA Cell 

b) Deliverables 
i) Submit draft Phase One Completion Report to EPA 
ii) Submit no migration exemption renewal 

c) Injection Wells 
i) Complete and submit the petition for renewal of the No Migration Exemption (from 

hazardous waste land disposal restrictions) for operation of the injection wells 
ii) Perform injection / falloff testing on WDW-73 
iii) Continued injection of stormwater and groundwater at injection wells 

d) Continue Cemetery Relocation efforts for reinterment 
e) Continue Independent Quality Assurance Team work 
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication 
Summary 

 
Notes 

10/16/13 Via email the MCP, under Section XIX (Force Majeure) of the governing 
Consent Decree, notified EPA that due to the government shutdown and other 
circumstances there would be a delay in the submission of the Phase One RA 
Work Plan.  The MCP will provide the information prescribed by Paragraph 74 
of the Consent Decree once the government shutdown has ended and the MCP 
has been able to consult with EPA regarding various technical issues and the 
schedule going forward. 

pending   

12/9/13 Submitted written request for approval for 45 day schedule extension for 
submittal of the draft Phase One RA Work Plan due to the Government 
shutdown. 

12/12/13 EPA approved the 
request. 

 

12/20/13 Submitted draft Phase One RA Work Plan and appendices including the Phase 
One Remedial Design Investigation Report.   

1/31/14 EPA comments 
received on 
1/31/14. 

 

1/31/14 MCP received EPA & TCEQ comments on Phase One RA Work Plan n.a.   
2/13/14 PNL notified EPA that in response to a petition filed by representatives of the 

MCP the Galveston County District Court ordered that any remains in the 
cemetery at the Malone Site be removed to a perpetual care cemetery.  The 
court also ordered removal of the cemetery dedication. Further permits will be 
obtained from the State Registrar as needed.  

Noted. MCP provided 
EPA a copy of the 
Court Order on 
March 6, 2014.  

 

2/19/14 MCP representatives and EPA discussed the MCP’s intent to prepare a petition 
to renew the No Migration Exemption (from hazardous waste land disposal 
restrictions) for operation of the injection wells, and to perform well 
rehabilitation at WDW-73 and WDW-138 to increase injection capacities to 
permitted levels.  The MCP also requested postponement of Mechanical 
Integrity Testing (MIT) and 5 year temperature log testing until after well 
rehabilitation work is complete. EPA requested a review of well rehabilitation 
procedures and agreed to postpone MIT and 5 year temperature log until after 
the rehabilitation 

2/19/14 EPA requested a 
review of well 
rehabilitation 
procedures and 
agreed to postpone 
MIT until after the 
rehabilitation. 
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication 
Summary 

 
Notes 

2/20/14 The MCP notified EPA that it has completed the second required payment of 
$12 million to the Malone Site Trust (held by Bank of New York Mellon) 
pursuant to Section 3(b) of the Malone Service Company Superfund Site Trust 
Agreement. 

n.a.   

3/3/14 The MCP submitted its responses to Agency comments on the draft Phase One 
RA Work Plan. 

3/4/14 
 
 

EPA approved the 
response to 
comments via 
email. 

 

3/4/14 The MCP received information from EPA to facilitate the approval/reissuance 
of the No Migration Exemption for the injection well. 

n.a.   

3/6/14 The MCP submitted a copy of the order of the Galveston County District Court 
granting our motion for summary judgment on the petition for removal of 
remains and removal of the cemetery dedication regarding the cemetery area at 
the Malone Site.  

n.a.   

3/10/14 The MCP submitted the Final Phase One RA Work Plan and Storm Water 
Management Plan V1.  

3/25/14 EPA approved the 
Phase One RA 
Work Plan. 

 

3/25/14 The MCP notified EPA and TCEQ that ENTACT will mobilize to the Site on 
April 7, 2014 to begin Phase One RA work and that MCP representatives will 
also be mobilizing on April 7, 2014 to begin cemetery relocation work.   

n.a.   

4/7/14 The MCP submitted a request to shift the installation of the dewatering system 
and slurry wall from Phase Two to Phase One RA work. The early install of 
these remedy elements will allow the MCP to begin dewatering sooner and 
improve solidification efforts.   

4/10/14 EPA approved the 
request. 

 

5/9/14 The MCP submitted the injection well rehabilitation procedures for the injection 
wells at the Site. 

5/29/14 EPA approved the 
procedures. 

 



 

6 
 

Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication 
Summary 

 
Notes 

6/12/14 The MCP submitted revised injection well rehabilitation procedures for 
injection well WDW-138. 

6/13/14 EPA approved the 
revised 
procedures.  

 

8/15/14 The MCP requested a 60 day extension for submittal of the draft Phase Two 
RD/RA Work Plans 

8/18/14 EPA approved the 
extension. 

 

9/4/14 The MCP submitted WDW-138 MIT and workover reports.   11/21/14 Approved pending 
falloff testing. 

 

9/29/14 The MCP submitted WDW-73 MIT and workover reports.  11/21/14 Approved pending 
falloff testing.  

 

10/16/14 The MCP submitted a request to EPA to modify the performance specification 
for treated material (solidified sludge) at the Site from a minimum Unconfined 
Compressive Strength (UCS) of 25 psi with no free liquids to a minimum UCS 
of 15 psi with no free liquids. 

12/23/14 EPA approved the 
modified 
performance 
specification 

 

10/20/14 The MCP submitted the draft Phase Two Remedial Design and Remedial 
Action Work Plan and an updated Construction Quality Assurance Plan. 

1/23/15 EPA and TCEQ 
provided 
comments 

 

11/3/14 Submitted request to shift cleaning and demolition of tanks containing sludge 
from Phase One to Phase Two work to EPA. 

11/13/14 EPA approved the 
request.  

 

11/6/14 Submitted documentation of insurance coverage as required by the CD/SOW. n.a.   
1/23/15 Received EPA and TCEQ Comments on draft Phase Two Remedial Design and 

Remedial Action Work Plan. 
n.a.   

1/29/15 Received EPA approval of ENTACT’s Quality Management Plan n.a.   
2/20/15 The MCP notified EPA that it has completed the third required payment of $16 

million to the Malone Site Trust (held by Bank of New York Mellon) pursuant 
to Section 3(b) of the Malone Service Company Superfund Site Trust 
Agreement. 

n.a.   
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication 
Summary 

 
Notes 

2/25/15 Submitted email request for mobilization date of March 23, 2014 and slight 
modification to stormwater discharge outfall. 

2/25/15 EPA approved the 
request and 
modification.  

 

3/11/15 Submitted MCP’s Response to EPA and TCEQ Comments received on 1/23/15. 3/30/15 Received EPA and 
TCEQ’s 
Comments on 
MCP’s 3/11/15 
Response to 
Comments. 

 

4/24/15 Submitted MCP’s Response to EPA and TCEQ Comments received on 3/30/15 4/27/15 EPA approved the 
response to 
comments 

 

5/19/15 Submitted Section 2.0, Geology, to EPA and UIC for 2015 Hazardous Waste 
Disposal Injection Restriction (HWDIR) renewal application  

pending   

5/26/15 Submitted Final Phase Two RD/RA Work Plans, Stormwater Management Plan 
Addendum #2 and updated Construction Quality Assurance Plan (for Phase 
Two work) 

pending   

6/8/15 Submitted Phase One Completion Report pending   
6/15/15 Submitted Sections 1, 3 and 4 to EPA and UIC for 2015 Hazardous Waste 

Disposal Injection Restriction (HWDIR) renewal application 
pending   
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